COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 15/ 2011

ESTI MATE SUMVARY 02:16: 30
CONTI D C17843 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 17843- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 46.5  DAYS TI VE ALLOW 130 WORK DAYS
|-25 Rubbilization 34 South Gaps PERCENT TI ME: 35.77 ORI G TI VE ALLOW 115 WORK DAYS
PRQJECT NO. | M 0253- 216
|-25 RUBBI LI ZATI ON 34 SOUTH GAPS
NAMVE OF RQAD: 025A
PRQJECT OOUNTI ES: LAR MER VELD, REG ON 4
CONTRACTOR:
AGGREGATE | NDUSTRI ES - WCR, | NC. PAY PERI OD ENDI NG 07/ 29/ 2011 DATE TI ME STARTED 04/ 25/ 2011
1707 COLE BOULEVARD SU TE 100 DATE LET 01/13/2011 DATE WORK BEGAN
DATE AWARDED 01/ 25/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 18/ 2011 DATE ACCEPTED
GOLDEN CO 80401 303/ 985- 1070 DATE NOTI CE TO PROCEED 04/ 25/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 5 653,311.08 PARTICl PATING $ 2,027, 166. 95 $ 711, 508. 51
AWARD PROJECT AM: $ 5,149, 467. 95 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 35. 86% TOTAL EARNI NGS 2,027, 166. 95 711, 508. 51
FUNDS AVAI LABLE: $  3,626,144.13 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 2,027, 166. 95 711, 508. 51
TOTAL CLAI VB $ 0. 00 RETAI NAGE -57,395. 01 - 20, 775. 26
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1,969, 771. 94 690, 733. 25
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1,969, 771. 94 690, 733. 25
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 690, 733. 25

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17843 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 17843-BI D ESTI MATE RUN 08/ 15/ 2011
PRQJECT:! I M 0253-216 ESTI MATE NO 0004 02: 16: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD AMVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00170 *@inding And Texturing Concrete Pavenent 5, 040. 000 0. 000
SY 0. 000 0. 00
5.10000 0. 000 0. 00
0010 202-00201 Renoval of Curb 1, 579. 000 0. 000
LF 0. 000 0. 00
3. 25000 0. 000 0. 00
0015 202- 00210 *Renoval of Concrete Pavenent 70. 000 0. 000
SY 0. 000 0. 00
60. 00000 0. 000 0. 00
0020 202- 00215 *Renoval of Concrete Pavenent (Pl aning) 20, 000. 000 13, 949. 000
SY 0. 000 0. 00
6. 40000 13, 949. 000 89, 273. 60
0025 202-01130 *Renoval of Quardrail Type 3 5, 622. 000 0. 000
LF 0. 000 0. 00
2.90000 0. 000 0. 00
0030 202-01170 *Renoval of Quardrail Type 7 1, 044. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
0035 202-01200 *Renoval of Tensioned Cable Barrier 9, 800. 000 0. 000
LF 0. 000 0. 00
1. 30000 0. 000 0. 00
0040 202-01300 *Removal of End Anchorage 36. 000 0. 000
EACH 0. 000 0. 00
129. 00000 0. 000 0. 00
0045 202- 05008 *Sawi ng Concrete (8 Inch) 5, 000. 000 0. 000
LF 4,207. 000 12, 831. 35
3. 05000 4,207. 000 12, 831. 35
0050 203- 00060 *Enbankment Material (Conplete In Place) 8, 701. 000 0. 000
CY 0. 000 0. 00
25. 00000 0. 000 0. 00
0055 203-01500 Bl adi ng 50. 000 3. 000
HOUR 31. 000 3, 565. 00
115. 00000 34. 000 3,910. 00



CONTI D C17843 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17843-BI D ESTI MATE RUN 08/ 15/ 2011
PRQJECT: I M 0253- 216 ESTI MATE NO 0004 02:16: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 207-00205 Topsoi | 2, 350. 000 0. 000
CY 0. 000 0. 00
20. 60000 0. 000 0. 00
0065 208-00002 *Erosion Log (12 Inch) 2,500. 000 567. 000
LF 0. 000 0. 00
3.50000 567. 000 1, 984.50
0070 208-00011 *Erosion Bales (Wed Free) 15. 000 0. 000
EACH 0. 000 0. 00
9. 65000 0. 000 0. 00
0075 208-00034 *Gravel Bag 1, 000. 000 32. 000
LF 0. 000 0. 00
3.20000 32. 000 102. 40
0080 208-00045 *Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
1, 325. 00000 0. 000 0. 00
0085 208- 00070 *Vehi cl e Tracking Pad 4.000 0. 500
EACH 0. 000 0. 00
1, 750. 00000 0. 500 875. 00
0090 208-00103 *Renoval and Disposal of Sedinment (Labor) 44. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0095 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 66. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0100 208- 00205 *Erosion Control Supervisor 220. 000 30. 000
HOUR 48. 000 2,160. 00
45. 00000 78. 000 3,510. 00
0105 210- 00060 *Reset Marker 4. 000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0. 00
0110 210-01130 *Reset CQuardrail Type 3 1, 568. 000 0. 000
LF 0. 000 0. 00
9. 55000 0. 000 0. 00



CONTI D C17843 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 17843-BI D ESTI MATE RUN 08/ 15/ 2011
PRQIECT: I M 0253-216 ESTI MATE NO 0004 02:16: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 210-01200 *Reset End Anchor age 6. 000 0. 000
EACH 0. 000 0. 00
725. 00000 0. 000 0. 00
0120 212-00006 *Seedi ng (Native) 4. 500 0. 000
ACRE 0. 000 0. 00
455. 00000 0. 000 0. 00
0125 212-00032 *Soi | Condi tioning 4. 500 0. 000
ACRE 0. 000 0. 00
2,150. 00000 0. 000 0. 00
0130 213-00002 *Mil ching (Weed Free Hay) 4.500 0. 000
ACRE 0. 000 0. 00
455. 00000 0. 000 0. 00
0135 213-00061 *Mil ch Tacki fier 450. 000 0. 000
LB 0. 000 0. 00
8. 05000 0. 000 0. 00
0140 216-00041 *Soi | Retention Bl anket (Straw Coconut) 500. 000 0. 000
SY 0. 000 0. 00
3.10000 0. 000 0. 00
0145 217-00000 *Her bi ci de Treat nent 7,322.000 3, 650. 000
SY 0. 000 0. 00
0. 45000 3, 650. 000 1, 642. 50
0150 304- 06009 Aggregate Base Course (O ass 6) (Special) 12, 946. 000 441. 130
TON 0. 000 0. 00
15. 10000 441. 130 6, 661. 06
0155 403-00720 Hot M x Asphalt (Patching) (Asphalt) 1, 020. 000 0. 800
TON 0. 000 0. 00
120. 00000 0. 800 96. 00
0160 403-09210 *Stone Matrix Asphal t 11, 100. 000 0. 000
TON 0. 000 0. 00
80. 90000 0. 000 0. 00
0165 403-33871 *Hot M x Asphalt (Grading S) (100) (PG 76-28) 25, 300. 000 11, 889. 690
TON 5,919. 970 351, 054. 22
59. 30000 17, 809. 660 1, 056, 112. 84



CONTI D C17843 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 17843-BI D ESTI MATE RUN 08/ 15/ 2011
PRQIECT: I M 0253-216 ESTI MATE NO 0004 02:16: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0166 403-33871 Hot Mx Asphalt (Gading S) (100) (PG 76-28) Change 1, 703. 020 0. 000
Order 002 / Pavenent Transitions
TON 1, 703. 020 189, 716. 43
111. 40000 1, 703. 020 189, 716. 43
0170 412- 18050 *Rubbi | i zati on of Concrete Pavenent 70, 000. 000 42, 542. 000
SY 16, 842. 000 77,473.20
4. 60000 59, 384. 000 273, 166. 40
0175 507-00101 *Concrete Slope and Ditch Paving (Reinforced 7, 322. 000 0. 000
LF 0. 000 0. 00
16. 60000 0. 000 0. 00
0180 601- 03000 *Concrete O ass D 3. 000 0. 000
CY 0. 000 0. 00
270. 00000 0. 000 0. 00
0185 601- 04000 *Concrete Class E 20. 000 0. 000
CY 0. 000 0. 00
950. 00000 0. 000 0. 00
0190 605-82100 Pi pe Edge Drain 3, 749. 000 3,577.000
LF 0. 000 0. 00
6. 80000 3,577.000 24, 323. 60
0195 605- 84000 Subsurface Drain Qutlet 205. 000 0. 000
LF 0. 000 0. 00
20. 50000 0. 000 0. 00
0200 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 6,017. 000 0. 000
LF 0. 000 0. 00
13. 45000 0. 000 0. 00
0205 606-00710 *Cuardrail Type 7 (Style CA) 1, 048. 000 0. 000
LF 0. 000 0. 00
52. 00000 0. 000 0. 00
0210 606-01340 *End Anchorage Type 3D 5. 000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0. 00
0215 606-01370 *Transition Type 3G 16. 000 0. 000
EACH 0. 000 0. 00
1, 315. 00000 0. 000 0. 00



CONTI D C17843 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 17843-BI D ESTI MATE RUN 08/ 15/ 2011
PRQJECT: I M 0253-216 ESTI MATE NO 0004 02:16: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0220 606-01395 *Transition Type 3L 6. 000 0. 000
EACH 0. 000 0. 00
590. 00000 0. 000 0. 00
0225 606-01460 *Medi an Ter m nal 6. 000 0. 000
EACH 0. 000 0. 00
2, 850. 00000 0. 000 0. 00
0230 606- 02005 *End Anchor age (Fl ared) 17. 000 0. 000
EACH 0. 000 0. 00
1, 425. 00000 0. 000 0. 00
0235 606-20010 *Tensi oned Cabl e Barrier 9, 800. 000 0. 000
LF 0. 000 0. 00
13. 05000 0. 000 0. 00
0240 606-21010 *End Anchor age (Tensioned Cable Barrier) 9. 000 0. 000
EACH 0. 000 0. 00
1, 550. 00000 0. 000 0. 00
0245 609-60011  Curb Type 6 (Section M 1, 579. 000 0. 000
LF 0. 000 0. 00
9. 20000 0. 000 0. 00
0250 612-00001  *Delineator (Type I) 82. 000 0. 000
EACH 0. 000 0. 00
24. 00000 0. 000 0. 00
0255 612-00002 *Del i neator (Type I1) 8. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0260 612-00003 *Del i neator (Type II1) 5. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
0265 614-80385 *Runble Strip 32,812. 000 0. 000
LF 0. 000 0. 00
0. 45000 0. 000 0. 00
0270 625- 00000 *Construction Surveying 1. 000 0. 460
LS 0. 080 2,080. 00
26, 000. 00000 0. 540 14, 040. 00



CONTI D C17843 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 17843-BI D ESTI MATE RUN 08/ 15/ 2011
PRQIECT: I M 0253- 216 ESTI MATE NO 0004 02: 16: 30
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 626- 00000 *Mobi | i zat i on 1. 000 0. 500
LS 0. 100 19, 000. 00
190, 000. 00000 0. 600 114, 000. 00
0280 627-00005 *Epoxy Pavenment Mar ki ng 155. 000 0. 000
GAL 0. 000 0. 00
165. 00000 0. 000 0. 00
0285 627-00011 *Pavenment Mar ki ng Paint (Wt erborne) 1, 000. 000 323. 000
GAL 214. 000 25, 680. 00
120. 00000 537. 000 64, 440. 00
0290 630-00000  *Fl aggi ng 3, 000. 000 1, 276. 000
HOUR 611. 000 611. 00
1. 00000 1, 887. 000 1, 887.00
0295 630- 00007 *Traffic Control Inspection 49. 000 32.000
DAY 16. 000 1, 284. 80
80. 30000 48. 000 3, 854. 40
0300 630-00012 *Traffic Control Managenent 165. 000 34.000
DAY 23. 000 13, 110. 00
570. 00000 57. 000 32, 490. 00
0305 630-00015 *Uni formed Traffic Control Coordination 80. 000 10. 000
HOUR 5. 000 5.50
1. 10000 15. 000 16. 50
0310 630-80002 *Fl ashi ng Beacon (Sol ar) 8. 000 2.000
EACH 2.000 1, 820. 00
910. 00000 4. 000 3, 640. 00
0315 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 1. 000
EACH 0. 000 0. 00
110. 00000 1. 000 110. 00
0320 630-80341 *Construction Traffic Sign (Panel Size A) 83. 000 10. 000
EACH 12. 000 642. 00
53. 50000 22.000 1,177.00
0325 630-80342 *Construction Traffic Sign (Panel Size B) 126. 000 24.500
EACH 4.000 214. 00

53. 50000 28. 500 1,524.75



CONTI D C17843 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 17843-BI D ESTI MATE RUN 08/ 15/ 2011
PRQIECT: I M 0253- 216 ESTI MATE NO 0004 02: 16: 30
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 630-80343 *Construction Traffic Sign (Panel Size C 48. 000 9. 000
EACH 0. 000 0. 00
53. 50000 9. 000 481. 50
0335 630-80344 *Construction Traffic Sign (Special) 100. 000 0. 000
SF 0. 000 0. 00
16. 10000 0. 000 0. 00
0340 630-80355 *Portabl e Message Sign Panel 8. 000 3. 000
EACH 0. 000 0. 00
5, 350. 00000 3. 000 16, 050. 00
0345 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 1.000
Type
yee) EACH 0. 500 430. 00
860. 00000 1. 500 1, 290. 00
0350 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 0. 000
EACH 2.500 53.75
21.50000 2.500 53.75
0355 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 5. 000 0. 000
EACH 0. 000 0. 00
59. 00000 0. 000 0. 00
0360 630- 80380 *Traffic Cone 600. 000 125. 000
EACH 100. 000 645. 00
6. 45000 225. 000 1, 451. 25
0365 630-85006 *| npact Attenuator (Sand Filled Plastic Barrel) 4. 000 0. 000
(Temporary) EACH 0. 000 0. 00
2, 680. 00000 0. 000 0. 00
0370 630- 85020 *Mobi | e Attenuator 2.000 1. 000
EACH 0. 000 0. 00
13, 900. 00000 1. 000 13, 900. 00
0375 700-70010 F/ A M nor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D C17843 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 17843-BI D ESTI MATE RUN 08/ 15/ 2011
PRQJECT: I M 0253- 216 ESTI MATE NO 0004 02:16: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADVWAY
0385 700- 70012 F/ A Asphalt Pavenent |ncentive 100, 000. 000 12, 324. 530
FA 0. 000 0. 00
1. 00000 12, 324. 530 12, 324.53
0390 700-70016 F/ A Fuel Cost Adj ustnent 175, 000. 000 16, 383. 020
FA 7,757. 460 7,757. 46
1. 00000 24, 140. 480 24, 140. 48
0395 700-70018 F/ A Roadway Snoot hness | ncentive 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 100, 000. 000 22,828. 310
FA 684. 800 684. 80
1. 00000 23,513. 110 23,513.11
0405 700- 70022 F/ A QT Col orado Training Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70021 F/ A On- The-Job Trai nee 800. 000 137. 000
HOUR 140. 000 140. 00
1. 00000 277.000 277.00
0415 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0425 620- 00002 Field Ofice (dass 2)

0430 620-00012 Field Laboratory (O ass 2)

0435 620-00020 Sanitary Facility

CAT 0200 CURRENT AMI $ 5,621,011.08 $ 710,958.51$ 1,994, 866. 95

1. 000
EACH
19, 000. 00000

1. 000
EACH
11, 000. 00000

2.000
EACH
1, 150. 00000

CAT 0400 CURRENT AMI  $

1. 000
0. 000 0. 00
1. 000 19, 000. 00

0. 950
0. 050 550. 00
1. 000 11, 000. 00

2.000
0. 000 0. 00
2.000 2,300. 00

32,300.00 $ 550. 00 $ 32, 300. 00

PRQJIECT TOTAL CURRENT AMI $ 5, 653,311.08 $ 711,508.51$ 2,027, 166. 95



